
District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 2nd Quarter (as of March 31, 2002)

Project Name Ward Units
 Rehab 
Units 

 New 
Constr. 

Construction 
Start Occupancy 30% 40% 50% 60% 80% Market TDC  DHCD  HFA DCHA

FY 1999 Projects

1429 Girard Street 1 19 19 Sep-99 Dec-00 19 1,650,000$              993,695$                  
Walbraff Apartments 1 28 28 Jul-98 Sep-99 28 4,287,940$              2,000,000$       
Edgewood 2 5 202           202              89       111     16,375,524$            3,300,000$              8,000,000$       7,000,000$        
Augusta / Louisa Apartments 6 30 30                Jul-99 Feb-02 30 1,413,811$              900,000$                  
Douglas Townhomes 6 10 10                Oct-99 May-01 10 1,487,000$              137,000$                  
Ellen Wilson 6 134           134              Complete 33       21           20       23          23      14        26,000,000$            26,075,956$      
Banneker Place Apts. 7 348 348 May-99 Sep-00 348 8,478,570$              875,000$                  
Chaplin Wood Townhomes 7 22 22                May-99 Sep-00 22 2,870,000$              275,000$                  
Garfield Park 8 94 94                Sep-99 Sep-99 94           4,916,540$              3,260,000$       
Hillsdale Heights Townhouses, Phase III 8 56 56                Apr-00 Aug-01 28 28 8,962,511$              1,408,000$              
Rockburn Estates 8 228 228              Aug-99 Sep-00 224         4 12,773,000$            8,500,000$       
Peak Pool (4 Projects) 1,4,5 376 376              Jan-99 Jan-99 24       352         11,940,672$            9,050,000$       

Subtotal FY 1999 Projects 1,547        1,325           222              176     691         159     399        74      46        101,155,568            7,888,695                 $30,810,000 33,075,956$      

FY 2000 Projects

Haven House Cooperative 1 29             29                Jul-00 Jan-02 14       15           3,173,323$              375,000$                  1,645,000$       
Aspen Court 4 105 105              Jul-00 Jul-00 15           90       5,767,000$              4,100,000$       
636 12th Street NE Cooperative 6 16             16                Jun-99 Jun-00 16          1,052,000$              430,000$                  610,000$          
Ft. Chapin 7 549 549 Jan-00 Jan-00 263         286     33,392,754$            25,800,000$     
Agape Apartments 8 11             11                Oct-00 TBD 9            2        858,000$                 675,000$                  
Barnaby Manor 8 124 124              Dec-99 Apr-01 124         6,828,772$              4,500,000$       
Congress Park I 8 163 163 Apr-00 Apr-00 72           91       21,055,100$            8,810,000$       
Friendship Court 8 136 136 Mar-00 Mar-00 136 5,045,812$              3,575,000$       
Stanton Glenn 8 378 378 Apr-00 Apr-00 96           276     6          31,770,393$            23,436,200$     
St. Paul Senior Housing 8 56 56                Jun-02 TBD 53           3         5,566,688$              500,000$                  2,877,331$       
Washington View Condos 8 77             77                Aug-01 Jul-02 63          14      5,858,475$              350,000$                  
Wheeler Creek 8 314           314              Nov-98 Aug-00 56       56           57       36          109    54,506,429$            2,747,000$              12,000,000$     33,035,900$      

Subtotal FY 2000 Projects 1,958        1,588           370              70       830         803     124        125    6          174,874,746$          5,077,000$              $87,353,531 33,035,900$      

FY 2001 Projects

Clifton Terrace 1 152 152              Jul-01 Jul-02 152         22,486,505$            10,700,000$     
Meridian Manor 1 34             34                Jul-01 Jul-02 34       4,980,345$              400,000$                  2,400,000$       
Frontiers 2 54             54                Jul-98 Oct-02 6         15           15       9            9        1,500,000$              1,540,004$        
Partner Arms II 4 13             13                Feb-02 Jan-03 13       1,554,436$              20,000$                    
Rittenhouse 4 17             17                Jul-00 May-02 17          2,750,395$              975,000$                  
Edgewood 4 5 258           258              Feb-02 Aug-03 103     155    21,735,567$            377,000$                  
Montana Terrace 5 93             93                Aug-00 31       16           16       15          15      13,417,018$            12,252,359$      
Riley Cheeks House 5 13             13                Oct-01 Jan-03 13       1,685,937$              371,250$                  
Carver Terrace 6 312 312              Jan-01 Jan-01 240         72       29,100,291$            15,350,000$     
Syphax School 6 41             41                Jul-01 Nov-02 13       15          4        9          6,183,511$              985,000$                  
Ft Dupont Nehemiah Homes 7 147           147              May-02 TBD 20       107     20      17,534,309$            400,000$                  
Huntwood Apartments 7 212           214              Oct-01 Sep-02 214         14,362,829$            2,925,338$              6,850,000$       
The Courts at Pennsylvania Ave. 7 9               9                   Oct-01 Apr-04 9        1,761,283$              600,000$                  
Capitol View Townhouses 8 90             90                Sep-98 90       4,388,629$              5,264,648$        
Douglass Knolls 8 182 182              Feb-01 Jul-02 182         21,000,000$            1,791,000$              10,689,000$     
Elmwood South Condos 8 34             34                Dec-00 Dec-00 34      601,578$                 601,578$                  
Henson Ridge 8 600           600              Dec-01 Feb-03 230     120     140    110      91,835,918$            3,000,000$              8,000,000$       33,320,404$      
Homes at Woodmont (Ownership) 8 26             26                Sep-02 TBD 26      5,627,916$              985,000$                  
Homes at Woodmont (Rental) 8 176           176              Aug-01 Mar-02 176     17,696,606$            730,000$                  10,400,000$     
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Livingston Manor 8 130           130              Feb-02 Aug-01 130        4,384,759$              400,000$                  
Monterrey Park 8 56             56                Jun-01 Apr-02 56        10,000,000$            831,705$                  
Parkway Overlook West (100% Sec 8) 8 266 266 Jun-01 Jun-01 229         37       21,405,665$            14,905,000$     
Savannah Ridge 8 190           190              Nov-01 Nov-01 124     66       5,790,737$              1,950,000$              
Trenton Terrace Apartments 8 260           260              Sep-02 Sep-04 77       63          120    21,247,006$            1,250,000$              10,605,000$     
Communities Group/Regency Devel. (pool) 6,7 202 202 Jan-01 Feb-02 202 13,064,059$            8,825,000$       
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Safe Haven 7,8 48             48                Aug-02 May-03 48       4,721,980$              500,000$                  
Scattered Site Homeownership 123           123              May-01 49       19           19       18          18      22,000,000$            811,975$                  61,000$              
Section 8 Project-Based Multicutural Coop 46             46                46       TBD

Subtotal FY 2001 Projects 3,784        2,471           1,315           807     1,269     719     268        551    175      382,817,279$          19,904,846$            98,724,000$     52,438,415$      

FY 2002 Projects

1327 Kenyon Street NW Cooperative 1 12             12                Feb-02 Oct-02 12          1,370,311$              420,000$                  
1438 Columbia Road NW 1 15             15                PSA 15          2,455,734$              536,000$                  
1440 Columbia Road NW 1 17             17                PSA 17          2,602,272$              560,000$                  
1611 Park Rd 1 31             31                Feb-02 Nov-02 13       18          3,805,000$              1,300,000$              
Columbia Heights Village (100% Sec. 8) 1 406 406              Jan-02 Jan-02 406        42,201,196$            36,000,000$     
Euclid Street NW Lofts 1 77             77                Dec-01 Mar-04 77          17,925,511$            1,000,000$              
Faircliff Plaza East 1 80 80                May-02 Jul-02 80          10,439,836$            7,000,000$       
Fairmont Square 1 9               9                   PSA 9            550,000$                 550,000$                  
Warder Totten House 1 100           100              Feb-01 Oct-02 100    18,000,000$            1,300,000$              
Edgewood 3 5 292           200              Dec-01 Mar-03 89       111     19,208,347$            3,300,000$              8,000,000$       7,000,000$        
Chesapeake Apartments 8 78             78                Nov-00 Nov-00 78           4,645,880$              395,000$                  2,700,000$       
Hillsdale Housing 8 2               2                   Oct-00 Aug-01 2        281,279$                 33,835$                    
Jeffery Gardens 8 273 273              Feb-02 Jun-02 41       232 17,974,862$            12,285,000$     
Knox Apartments 8 74             74                Nov-00 Nov-00 74           4,148,148$              270,000$                  2,382,800$       
Parkside Terrace Apartments 8 240           240              Jan-03 TBD 80          20        22,699,671$            1,250,000$              
Trenton Park 8 259           259              Feb-02 Dec-02 2         257         11,862,090$            1,750,000$              6,120,000$       
Walter Washington/HUD 202 Sr. Housing 8 45             45                Feb-02 TBD 45       4,534,400$              950,000$                  

Subtotal FY 2002 Projects 2,010        1,771           147              104     409         197     946        102    184,704,537$          13,614,835$            74,487,800$     7,000,000$        

Pipeline

DCCH Pool - Chapin St. (100% Sec. 8) 1 15 15                Jun-02 Oct-03 15       2,974,430$              798,537$                  1,600,000$       
DCCH Pool - Euclid St. (100% Sec. 8) 1 17 17                Jun-02 Oct-03 15       2            3,368,557$              650,000$                  1,850,000$       
Fairmont I & II 1 220 220              Jul-02 Jul-02 177        43        24,625,663$            2,000,000$              16,133,000$     
Golden Rule 1 119 119 Aug-02 Dec-03 119     18,323,384$            100,000$                  7,500,000$       
Trinity Towers 1 122 122              Jun-02 Sep-02 29       93          17,724,939$            3,500,000$              7,101,918$       
Capitol Park East Pool 2 600 600              May-02 Jun-02 256         336        8          49,819,853$            32,000,000$     
Certie Mae Center 2 65             65                PSA TBD 7,253,207$              1,000,000$              
1741 Trinidad Avenue NE 5 12             12                TBD TBD 12          1,982,213$              1,838,235$              
Capitol Hill Towers (Navy Yard) 6 342 342              May-02 Jan-04 137        205      64,529,967$            37,590,963$     
Florida Avenue NE Gateway 6 10             10                PSA 10      7,100,000$              300,000$                  
Kentucky Courts 6 54             54                Jul-02 12       20      22        8,882,000$              461,093$                  1,947,872$        
Arthur Capper/Carrollsburg (HOPE VI) 6 1,562        1,562           TBD TBD 467     240 50 805 424,350,000$          950,000$                  36,900,000$      
East Capital (HOPE VI) 7 555           555              Jul-02 249     129         121     28          28      109,613,593$          3,250,000$              43,652,024$      
J.W. King Seniors Housing 7 75 75                Jul-02 Oct-03 75       8,422,693$              3,750,000$       
Randle Highlands Manor ALF 7 60 60                Jul-02 Oct-03 60          7,031,000$              5,000,000$       
Elsinore Courtyards 7 165           165              Jul-02 Jul-03 164        10,687,153$            5,550,000$       
Wagner-Gainesville 8 62             62                Jun-02 Feb-03 62          7,423,399$              3,747,829$       
Bolling View 8 183           183              Jul-02 Nov-02 183         10,007,334$            6,991,715$       
AEDC I Pool 8 111 111 Jul-02 Sep-02 111 9,695,275$              6,795,000$       
Congress Park II 8 196 196 TBD TBD 196 19,178,781$            5,388,002$       
Good Hope House 8 8               8                   Jul-02 8             1,140,679$              300,000$                  
WDC II 7,8 97             97                TBD TBD 97          7,039,174$              4,600,000$       

Pipeline Subtotal 4,553        1,721           2,832           728     883         374     1,311     108    1,083   814,134,120$          15,147,865$            140,998,427$   82,499,896$      
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Total Subsidized Projects (FY '99, '00, 
'01, '02 and pipeline) 13,852      8,876           4,886           1,885  4,082     2,252  3,048     960    1,310   1,657,686,250$       61,633,241$            432,373,758$   $208,050,167

PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs. 
NA: construction start date is not available because the agency has not closed the financing.

TBD: to be determined
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